

Caboolture Regional Aquatic Leisure Centre (CRALC) refurbishment



Project Update - 18 May 2018

Project Overview

Moreton Bay Regional Council is currently undertaking major refurbishment works to the Caboolture Regional Aquatic and Leisure Centre (CRALC). The project marks the first major refurbishment of swimming facilities at CRALC, which have been well-utilised and are at the end of their lifespan.

In summary, the works include:

- the replacement of vital plant ventilation systems;
- new ceilings and lighting;
- fire systems upgrade; and
- maintenance work to the building structure and pool shells.

Works commenced in early May 2018, and are taking place throughout the winter season when patronage is traditionally lower.

Works completed as of 18 May include:

- air conditioning duct work removal;
- air condition plant demolition - ready for removal;
- low level windows and doors;
- grandstand preparation (ongoing); and
- external truss box-out sheeting removal (ongoing).

Works planned to commence from Monday 21 May include:

- grandstand preparation (ongoing);
- external truss box-outs sheeting removal (ongoing);
- pool emptying;
- high level poly-gel sheet cladding to east face removal (ongoing); and
- services site excavation for fire lines and stormwater.



Image above: *Demolition and removal of old ventilation systems.*




Image above: *Demolition and removal of old ventilation systems.*



Image above: *Ventilation system work removed from building.*