

Caboolture Regional Aquatic Leisure Centre (CRALC) refurbishment



Project Update - 25 May 2018

Project Overview

Moreton Bay Regional Council is undertaking refurbishment works to the building that contains the 25m and 50m pools and minor works to the external leisure pool. In summary, the works include:

- the replacement of vital plant ventilation systems;
- new ceilings and lighting;
- fire systems upgrade; and
- maintenance work to the building structure and pool shells.

Works Completed as of 25 May 2018 include:

- air conditioning duct work removal;
- air condition plant removal;
- Low level windows and doors;
- grandstand preparation (ongoing); and
- external truss box-out sheeting removal (ongoing).

Works Planned from Monday 28 May 2018 include:

- grandstand preparation (ongoing);
- external truss box-outs sheeting removal (ongoing);
- pool emptying (ongoing);
- high level poly-gel sheet cladding to east face removal (ongoing); and
- services site excavation for fire lines and stormwater (ongoing).



Image above: Doors and windows removed to west face by changing rooms.



Image above: East face doors removed and truss box-outs being removed.



Image above: Ventilation plant removed to rear of building.