

Caboolture Regional Aquatic Leisure Centre (CRALC) refurbishment



Project Update - 08 June 2018

Project Overview

Moreton Bay Regional Council is undertaking refurbishment works to the building that contains the 25m and 50m pools and minor works to the external leisure pool. In summary, the works include:

- the replacement of vital plant ventilation systems;
- new ceilings and lighting;
- fire systems upgrade; and
- maintenance work to the building structure and pool shells.

Works Completed as of 08 June 2018 include:

- air conditioning duct work removal;
- stormwater pipe installation to the western side of the building(ongoing);
- All high level and Low level windows and doors have been removed;
- grandstand preparation - removal of paint system(ongoing);
- 50m pool moveable bulkhead support: and
- external truss box-out sheeting removal (ongoing).

Works Planned from Monday 11 June 2018 include:

- grandstand preparation - removal of paint system and treatment of concrete cancer (ongoing);
- external truss box-outs sheeting removal (ongoing);
- 50m & 25m pool emptying (ongoing);
- services site excavation for fire lines and stormwater (ongoing);
- Internal concrete cutting to concourse to install new pool return water drainage system;
- Scaffolding installation; and
- Internal demolition commencement to ceilings and electrical items.



50m Pool - Divers installing scaffold support for the moveable bulkhead



Leisure Pool - empty of water



Store-room under grandstand - preparation for waterproof coating